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DATE ISSUED: April 13, 2005 REPORT NO. CCDC-05-07

ATTENTION: Honorable Chair and Members of the Redevelopment Agency
Docket of April 19, 2005

SUBJECT: India Street Phase Il Improvements - Amendment to the authorized
amount (India Street, from the north side of Grape to the south side
of Laurel) - Little Italy Redevelopment District of the Expansion Sub
Area of the Centre City Redevelopment Project

REFERENCE: Request to Bid Agency Item dated January 7, 2004

STAFF CONTACT: John L. Anderson, Resident Engineer

SUMMARY

Issue - Should the Redevelopment Agency approve an increase to the authorized
amount to the India Street Phase Il Improvements Amendmentin an amount not to
exceed $947,707? The total authorized amount will not exceed $2,672,721.

Staff Recommendation - That the Redevelopment Agency approve an increase to
the authorized amount to the India Street Phase Il Improvements Amendmentin an
amount not to exceed $947,707. The total authorized amount will not exceed
$2,672,721.

Centre City Development Corporation Recommendation - On March 23, 2005, the
Corporation Board of Directors voted unanimously to recommended approval of the
India Street Phase Il Improvements Amendment.

Other Recommendations - None.

Fiscal Impact - Funds are available in the Fiscal Year 2005 Little Italy District
Budget.
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BACKGROUND

This project advances the Visions and Goals of the Centre City Community Plan and the
Objectives of the Centre City Redevelopment Project by:

° Creating unique “sense of community” areas;

° Strengthening the economic base of downtown with public improvements to support
and stimulate new development; and

° Encouraging pedestrian use and enjoyment and mitigating the impacts of through
traffic.

The India Street Revitalization Project - Phase Il Improvements (“the Project”) will
reconstruct the public right-of-way from Grape to Laurel streets. The Project’s
improvements willinclude new sidewalks, curbs, gutters, irrigated street trees, tree grates,
landscaped planters, and street lighting.

The Project’s design will carry forward the design elements of Phase | by using corner
popouts to enhance walk-ability and create pockets for diagonal parking. The continuity
of the Phase | design is achieved by the use of the same scoring pattern and color (French
gray) for the sidewalk, street trees (Chinese Tallow and Jacaranda), tree grates, and the
India Street streetlight (green Union Metal Pole). To evoke a distinct “sense of place,”
corner pop-outs have street level planting beds that will add color and texture to the
pedestrian space and a strong vertical design element; the Phoenix Canariensis (Date
Palm), will frame the intersections and build that sense of place. Similar to the bench
planter on Date and India streets, the Project will construct a bench planter on the
northwest corner of Juniper and India streets. The combination of the strong design
elements at the corners, the use of stop signs, and diagonal parking will help to slow
vehicle speeds. The strong vertical design elements and the use of color will enliven the
experience of the pedestrian.

In August 2000, the Centre City Development Corporation (“CCDC”) entered into an
Agreement with Flores Lund for the design and development of plans and specifications
for the Project.

On January 13, 2004, the Agency approved the Request to Bid for India Street Phase I
Improvements in the amount of $1,725,014.

The engineering plans were signed by the City of San Diego on September 29, 2004.
Flores Lund is currently working on the contract documents, scheduled to be complete by
the end of March 2005. When the contract documents are complete, CCDC will have all
documents required to bid the Project.
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The following is the projected schedule for the bidding and construction of the Project:

Preliminary Schedule Completion Date
Budget/Finance Committee Amendment review

(Committee did not vote on Amendment) February 9, 2005
CCDC Board Amendment approval March 23, 2005
Redevelopment Agency Amendment approval April 12, 2005
Advertise for Bidding April 13, 2005
Bid Opening and Award June 30, 2005
Begin Construction July, 2005
Complete Construction July, 2006

The project will consist of four traffic control phases, with a total of 240 working days and
one week would consist of five working days (except holidays) as follows:

Phase 1 - The west side of India, Grape to the north side of lvy popout 50 working days

Phase 2 - The west side of India, north side of Ivy popout to Laurel 70 working days
Phase 3 - The east side of India, Grape to the north side of lvy popout 50 working days
Phase 4 - The east side of India, north side of Ivy popout to Laurel 70 working days

A final construction estimate dated February 2, 2005 was prepared by Flores Lund and the
estimated cost has increased by $740,000. A second final construction estimate was
prepared by BDS Engineering, with an estimated cost increase of $947,986, a 7.8%
increase of the total cost of the project from the original estimate. The larger estimate is
being used for this amendment to better ensure a public bid under the authorized amount.

CONSTRUCTION ITEM ESTIMATED COSTS
Demolition (general) $ 321,824
Surface Improvements $1,102,698
Landscape $ 522,425
Electrical-Lighting $ 285,459
Traffic-construction, striping, and traffic signal $ 197,340

SUBTOTAL $2,429,746

10% Contingency $242,975

TOTAL $2,672,721

Redevelopment Agency January 13, 2004
authorized amount $1,725,014

Required Amendment to authorized amount $947,707
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The following is a discussion of the factors that have contributed to the increased costs:

1)

3)

4)

5)

6)

7)

8)

The previous cost estimates were prepared before the drawings were approved by
the City of San Diego. Several design changes were required by the City which
added significantly to the cost to the project.

The previous cost estimates used the (then current) City of San Diego unit price list,
2000 edition. The City has since published a new unit price list, 2004 edition
(December 2004), which was used in the latest cost estimate. Unit prices for the
major components of work have increased between 26 to 40 percent.

Demolition costs increased due to increased area of demolition and the requirement
to remove an additional layer of existing concrete pavement beneath the existing
asphalt pavement street surface, which was not known earlier.

Costs for curb and gutter and storm drainage inlet and outlet modifications have
increased due to City Plan Check requirements to change the curb and gutter type
from type G to H, and the requirement to provide special design curb inlets and
outlets.

Sidewalk and Flatwork costs have increased due to a change in construction detail
from the City of San Diego Standard G7 sidewalk to the CCDC standard sidewalk
detail.

The cost for relocation of private encroachments in the public right-of-way, such as
fences, has been included.

Traffic control requirements have increased significantly due to construction phasing
requirements not previously included in the cost estimates.

The remainder of the cost increase consists of design changes and unit price
increases on numerous other items of work, none of which is major or significant by
itself but when taken together add a significant amount to the project cost.

The combination of general construction cost increases and design changes required for
City approval account for the increase in the cost estimate.
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CONSULTANT TEAM

The consultant firms are comprised of the following principals and primary contacts:

ROLE/FIRM CONTACT OWNED BY
Civil Engineering - Flores Mike MaGee Bill Lund
Ray Flores -
Privately Owned
Electrical Engineering - Kurt Kohler Kurt Kolher
Randall Lamb Gary A. Eastley

Bruce Kerstetter -
Privately Owned

Traffic Engineering - Darnell & Bill Darnell Bill Darnell -
Associates Privately Owned
Landscape Architecture - Martin Poirer Martin Poirer
Spurlock Poirer Andrew Spurlock -

Privately Owned

Surveying - Melchoir Land Doug Melchoir Doug Melchoir
Surveying Privately Owned
DISCUSSION

The recommendation of CCDC staff is to increase the authorized amount as required to
construct the improvements as discussed and previously reviewed and approved by the
public, CCAC, the Little Italy Association and the CCDC Board. Reducing the scope of
work to fit in the current authorized budget would require multiple block faces to be deleted
from the project, which would not be supported by the Little Italy community. Additional
engineering costs would also be created by revising the plans to a smaller scope of work,
or by a later construction phase to complete the work. Finishing the project in a later
construction phase would also increase construction.

SUMMARY/CONCLUSION

The installation of the Phase Il improvements will complete the revitalization of India Street
and will strengthen and support the existing uses, creating a vibrant and exciting
neighborhood commercial district.
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Respecitfully submitted, Concurred by:

John L. Anderson, Peter J. Hall,

Resident Engineer President
Attachment(s): Request to Bid Agency Item dated January 7, 2004
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